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Summary of Installation Activities: 3/14/2006
L1 Calorimeter Trigger Upgrade

All the smoke detectors and some of the other safety hardware were installed.

All the heat exchangers were installed. Except two, they need some more
hardware work.

Dan approved the proposed labeling scheme and, the procedure for cabling and
testing for continuity I described to him by e-mail. The labels for the patch panels
and cards will be printed tomorrow. | started installing the cards and cables. I am
finished with one card worth of cabling. It progressed slowly. It is a learning
experience at this stage. Un-stuffing the cables turned out to be harder than
stuffing, patch panels are in the way now. Clamps are not easy to work with and
they are lower than the cable-end-connectors. | had to make a large loop. There
are some other issues that one could not have expected at design stage, but all is
workable. | learned a lot and it should get easier in time.

Work on the sidewalk continued. Other than 9:15 meeting today, | was away from
the sidewalk. I think Sabine did some software work and Mike worked on various
links.

Please see the web for details. URL is
http://d0serverl.fnal.gov/users/selcuk/www/default.htm. This information is on
the trigger online logbook also.
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